

concerning pert and cpm

Concerning Pert and CPM

In the realm of project management and cost estimation, terms like PERT (Program Evaluation and Review Technique) and CPM (Critical Path Method) are fundamental tools that help teams plan, schedule, and control complex projects. Although both methodologies serve the purpose of improving project efficiency and ensuring timely completion, they differ significantly in their approach, application, and benefits. Understanding these differences is crucial for project managers, stakeholders, and teams aiming to optimize project outcomes. This article provides a comprehensive overview of Pert and CPM, their similarities and differences, applications, and how to effectively leverage these techniques for successful project execution.

Understanding Pert and CPM

What is Pert (Program Evaluation and Review Technique)?

Pert is a project management tool developed in the 1950s by the U.S. Navy and the Rand Corporation to manage the Polaris missile project. It is primarily used for analyzing and representing the tasks involved in completing a project, emphasizing uncertainty and variability in task durations.

Key Features of Pert:

- Focuses on estimating the duration of project activities using three time estimates:
- Optimistic time (O)
- Pessimistic time (P)
- Most likely time (M)
- Calculates the expected duration (TE) for each activity using a weighted average:

$$TE = (O + 4M + P) / 6$$

- Provides a probabilistic approach, allowing project managers to assess the likelihood of completing a project within a given timeframe.
- Visualizes project activities through a Pert network diagram, highlighting the sequence and dependencies.

What is CPM (Critical Path Method)?

CPM, developed in the 1950s by DuPont and Remington Rand, is a deterministic project management technique that focuses on identifying the sequence of critical tasks that determine the total project duration.

Key Features of CPM:

- Uses fixed activity durations, often based on historical data or expert estimates.
- Identifies the critical path—the longest sequence of activities with zero slack or float—that directly impacts project completion time.
- Enables project managers to prioritize tasks, allocate resources efficiently, and monitor project progress.
- Incorporates concepts like early start, early finish, late start, and late finish to manage scheduling.

Differences Between Pert and CPM

While Pert and CPM share similarities, understanding their differences helps in selecting the appropriate method for specific project needs.

Approach to Time Estimation

- Pert: Uses probabilistic estimates (O, M, P) to account for uncertainty, making it suitable for projects with high variability.
- CPM: Uses deterministic estimates, assuming activity durations are known and fixed, ideal for projects with predictable timelines.

Focus and Application

- Pert: Emphasizes risk assessment and uncertainty analysis; often used in research, R&D, or innovative projects.
- CPM: Focuses on schedule optimization and resource allocation; commonly used in construction, manufacturing, and engineering projects.

Visual Representation

- Both use network diagrams, but Pert diagrams often incorporate probabilistic data and confidence levels.
- CPM diagrams highlight the critical path, slack, and float times to identify tasks that can be delayed without affecting the overall project.

Complexity and Data Requirements

- Pert: Requires three estimates per activity, making data collection more complex but providing a nuanced view of potential durations.
- CPM: Uses single estimates, simplifying data collection but less

accommodating of uncertainty.

Applications and Benefits of Pert and CPM

When to Use Pert

- Projects with high uncertainty and variability.
- Research and development projects where task durations are uncertain.
- Early project planning stages, to estimate timelines and assess risks.

Benefits of Pert:

- Provides probabilistic timelines and confidence levels.
- Facilitates risk management by identifying activities with high uncertainty.
- Enables scenario analysis and contingency planning.

When to Use CPM

- Projects with well-defined, predictable activities.
- Construction projects, manufacturing processes, and engineering tasks.
- When resource optimization and schedule compression are priorities.

Benefits of CPM:

- Identifies critical tasks to prevent delays.
- Enhances resource allocation efficiency.
- Supports project schedule compression techniques like crashing and fast-tracking.

Integrating Pert and CPM for Effective Project Management

Many complex projects benefit from integrating both Pert and CPM techniques, leveraging the probabilistic insights of Pert with the schedule optimization focus of CPM.

Strategies for Integration:

- Use Pert during the planning phase to estimate activity durations with uncertainty.
- Transition to CPM once activity durations are refined and fixed estimates are available.
- Apply CPM for critical path analysis while utilizing Pert to assess risks and develop contingency plans.

Benefits of Integration:

- Improved accuracy in project scheduling.
- Better risk management and decision-making.
- Enhanced flexibility to adapt to project changes.

Tools and Software for Pert and CPM

Several project management tools incorporate Pert and CPM functionalities, making it easier to visualize, analyze, and control projects.

Popular Software Options:

- Microsoft Project
- Primavera P6
- Smartsheet
- Lucidchart
- OpenProject

These tools offer features such as Gantt charts, network diagrams, critical path analysis, and risk assessment modules.

Challenges and Best Practices

Common Challenges:

- Data accuracy and reliability in activity duration estimates.
- Managing uncertainties in Pert.
- Keeping project schedules updated and realistic.
- Resource constraints impacting critical path activities.

Best Practices:

- Collect accurate historical data for activity durations.
- Regularly update estimates based on project progress.
- Incorporate contingency buffers for high-risk activities.
- Use visualization tools to communicate schedules effectively.
- Train project teams in Pert and CPM methodologies.

Conclusion

Concerning Pert and CPM, understanding their respective strengths and applications is essential for effective project management. Pert provides valuable probabilistic insights into project timelines, especially useful in uncertain environments, while CPM offers a straightforward approach to schedule optimization and resource management. Combining these techniques allows project managers to plan more accurately, mitigate risks, and ensure successful project completion within scope, time, and budget constraints. Whether managing research projects or construction schedules, mastering Pert

and CPM empowers teams to navigate complex projects with confidence and precision.

Frequently Asked Questions

What are the main differences between PERT and CPM in project management?

PERT (Program Evaluation and Review Technique) focuses on estimating project duration using probabilistic time estimates, accommodating uncertainty. CPM (Critical Path Method) emphasizes identifying the longest sequence of activities to determine the minimum project duration, using deterministic time estimates. While both are used for scheduling, PERT is suited for projects with uncertain activity durations, whereas CPM is ideal for projects with well-defined task times.

How does PERT handle uncertainty in project activity durations?

PERT uses three time estimates—optimistic, most likely, and pessimistic—to calculate an expected activity duration. This probabilistic approach allows for modeling uncertainty and provides a confidence level in project completion estimates.

Can CPM be used for projects with high uncertainty in activity durations?

While CPM is primarily designed for projects with predictable activity durations, it can be adapted with contingency buffers or combined with probabilistic techniques. However, for highly uncertain projects, PERT or other risk-based methods are generally more appropriate.

What is the critical path in CPM and why is it important?

The critical path is the sequence of activities that determines the shortest possible project duration. It is important because any delay along this path directly impacts the overall project completion date, so managing activities on the critical path is crucial for project control.

How do you calculate the expected activity duration in PERT?

The expected activity duration in PERT is calculated using the formula: $(\text{Optimistic} + 4 \times \text{Most Likely} + \text{Pessimistic}) / 6$, which provides a weighted

average considering uncertainty.

Which method is better for complex projects with uncertain timelines: PERT or CPM?

For complex projects with significant uncertainty, PERT is generally more suitable because it explicitly accounts for variability in activity durations, whereas CPM assumes fixed durations.

How do PERT and CPM assist in project schedule optimization?

Both methods help identify the critical path, allocate resources efficiently, and highlight activities that may cause delays. PERT's probabilistic estimates enable risk assessment, while CPM's focus on the critical path helps optimize scheduling and resource allocation.

Are PERT and CPM mutually exclusive, or can they be used together?

They can be used together; many project managers integrate PERT's probabilistic estimates with CPM's scheduling techniques to better handle uncertainty while maintaining a clear project timeline and critical path analysis.

What are some common challenges when applying PERT and CPM in real projects?

Common challenges include inaccurate activity duration estimates, complexity in identifying the critical path, managing uncertainties, and integrating these methods with other project management tools. Proper data collection and analysis are essential to overcome these challenges.

Additional Resources

Pert and CPM: An In-Depth Comparative Analysis for Advanced Project Planning and Cost Management

In the complex landscape of project management and cost control, two terms frequently surface—PERT (Program Evaluation and Review Technique) and CPM (Critical Path Method). While they are often mentioned side by side, understanding their nuances, applications, and differences is crucial for project managers, planners, and stakeholders aiming for efficient, timely, and cost-effective project delivery. This article delves into the foundational concepts, methodologies, advantages, limitations, and practical applications of Pert and CPM, offering a comprehensive guide to help professionals make informed decisions when choosing or integrating these

powerful tools.

Understanding PERT and CPM: The Foundations

What is PERT? An Overview

PERT (Program Evaluation and Review Technique) was developed in the early 1950s by the U.S. Navy's Special Projects Office in collaboration with the DuPont Company, primarily to manage the Polaris missile project. Its core strength lies in handling uncertainty and variability in project activities, making it particularly suitable for research and development projects, or those with high levels of unpredictability.

Key Features of PERT:

- Focus on Uncertainty: PERT incorporates probabilistic time estimates, acknowledging that project durations are often uncertain.
- Three-Estimate System: It uses optimistic (best case), pessimistic (worst case), and most likely durations for each activity.
- Network Diagram: Similar to CPM, PERT uses a project network chart to visualize task sequences and dependencies.
- Expected Duration Calculation: It calculates an expected time for each activity based on three estimates, providing a probabilistic outlook.

Expected Time Formula:

$$\text{Expected Time (TE)} = \frac{O + 4M + P}{6}$$

Where:

- O = Optimistic time
- M = Most likely time
- P = Pessimistic time

This formula yields a weighted average, giving more importance to the most likely estimate, thus reflecting real-world uncertainties.

What is CPM? An Overview

CPM (Critical Path Method) was developed independently by Morgan R. Walker

and James E. Kelley in 1957 for the construction industry and has since become a staple in project scheduling. Unlike PERT, which emphasizes uncertainty, CPM focuses on deterministic task durations and the identification of the longest sequence of activities that determines the project completion time—the critical path.

Key Features of CPM:

- Deterministic Approach: Assumes activity durations are known and fixed.
- Focus on Cost and Time Optimization: It facilitates resource allocation and cost management alongside scheduling.
- Critical Path Identification: Highlights the sequence of tasks that directly influence the project duration.
- Float/Slack Calculation: Determines flexibility in scheduling non-critical activities.

Critical Path Calculation:

1. List all project activities with their durations.
2. Develop a network diagram.
3. Calculate the earliest start (ES) and earliest finish (EF) for each activity.
4. Determine the latest start (LS) and latest finish (LF) without delaying the project.
5. Identify the critical path as activities with zero float (i.e., no slack).

Methodological Differences Between PERT and CPM

While both techniques utilize network diagrams and share similar visualization tools, their core methodologies differ, impacting their application scope.

Approach to Activity Duration Estimation

Aspect	PERT	CPM
Duration Estimation	Probabilistic; uses three estimates (O, M, P)	Deterministic; assumes fixed durations
Handling Uncertainty	Explicitly models variability, providing probability distributions	Assumes known, fixed durations; less suited for uncertainty

Focus and Application

Aspect	PERT	CPM
Primary Focus	Managing uncertainty, probabilistic scheduling	Optimizing project schedule and resources with fixed durations
Typical Use Cases	R&D projects, research, innovative ventures	Construction, manufacturing, maintenance projects

Output and Analysis

Aspect	PERT	CPM
Main Output	Expected project duration with confidence levels	Critical path, float times, resource allocation
Risk Analysis	Facilitates probabilistic risk assessment	Less emphasis on uncertainty, more on deterministic scheduling

Advantages and Limitations of PERT and CPM

Advantages of PERT

- Handling Uncertainty: Provides probabilistic estimates, enabling risk analysis and contingency planning.
- Flexibility: Suitable for projects where activity durations are uncertain or variable.
- Decision-Making Support: Offers estimates with confidence levels, aiding in better decision-making.

Limitations of PERT

- Complex Data Collection: Requires multiple time estimates, which can be challenging to obtain accurately.
- Potential for Overcomplication: The probabilistic nature may complicate analysis for projects with well-known durations.
- Less Focus on Cost: Primarily schedules time without integrating cost considerations directly.

Advantages of CPM

- Deterministic Clarity: Clear, fixed schedules facilitate resource planning

and control.

- Cost Optimization: Integrates with cost management, enabling efficient resource allocation.
- Critical Path Identification: Highlights activities that directly impact project duration, aiding in focused management.

Limitations of CPM

- Assumes Fixed Durations: Less effective for projects with high uncertainty.
- Potential for Oversimplification: May underestimate risks in complex or innovative projects.
- Limited Risk Analysis: Does not inherently incorporate probabilistic assessments.

Practical Applications and Integration Strategies

When to Use PERT

PERT excels in projects where activity durations are uncertain or difficult to estimate precisely. It is particularly valuable in:

- Research and Development Projects: Innovation-related initiatives with unpredictable timelines.
- Feasibility Studies: Early-stage planning where data is limited.
- Complex Engineering Projects: Situations requiring probabilistic risk assessment.

Practical Steps for PERT Implementation:

1. Gather three estimates for each activity.
2. Construct the network diagram.
3. Calculate expected durations using the PERT formula.
4. Determine the critical path based on expected durations.
5. Conduct probabilistic analysis to assess confidence levels.

When to Use CPM

CPM is ideal in projects where activity durations are well known, and the focus is on schedule optimization and resource management. Suitable scenarios include:

- Construction Projects: Where task durations are predictable.
- Manufacturing and Production: Repetitive, standardized processes.
- Maintenance and Repair Scheduling: When task times are established.

Practical Steps for CPM Implementation:

1. List activities with known durations.
2. Create a network diagram.
3. Calculate earliest and latest start and finish times.
4. Identify the critical path.
5. Allocate resources efficiently along the critical path.

Integrating PERT and CPM for Enhanced Project Management

In practice, many organizations combine the strengths of PERT and CPM to address complex projects effectively. This hybrid approach allows project managers to:

- Use CPM for detailed scheduling and resource management when durations are predictable.
- Incorporate PERT to account for uncertainties in activity durations, especially in innovative or high-risk projects.
- Conduct sensitivity analysis to identify activities that significantly influence project success.

Strategies for Integration:

- Use PERT estimates to derive expected durations for CPM scheduling.
- Perform risk analysis with PERT's probabilistic data to inform contingency planning.
- Apply CPM's float and critical path concepts to optimize resource allocation while considering probabilistic risks.

Conclusion: Choosing the Right Tool for the Right Project

Both PERT and CPM are invaluable tools in the project management arsenal, each tailored to specific project characteristics. Understanding their fundamental principles, strengths, and limitations allows professionals to select or integrate these techniques effectively.

- Use PERT when project activities involve significant uncertainty, requiring probabilistic analysis for risk management and schedule confidence.
- Use CPM when durations are well-defined, and the focus is on optimizing schedule, resources, and costs.

By leveraging the complementary features of both methods, project managers can enhance planning accuracy, mitigate risks, and achieve successful project outcomes. The key lies in assessing project specifics, data availability, and organizational priorities to craft a tailored approach that maximizes efficiency and minimizes surprises.

Final Thoughts

In an era where project complexity continues to grow, mastering both PERT and CPM—and understanding when and how to apply each—becomes essential. As tools that have stood the test of time, their continued relevance speaks to their robustness and adaptability. Whether managing a groundbreaking R&D initiative or overseeing a construction project, informed application of Pert and CPM can be the difference between project success and failure.

Concerning Pert And Cpm

concerning pert and cpm: FUNDAMENTALS OF ECONOMICS & MANAGEMENT (Paper 1 of ICWAI Foundation) Syllabus 2012 ,

concerning pert and cpm: The Complete Idiot's Guide to Project Management Sunny Baker, Kim Baker, G. Michael Campbell, 2003 This fully updated edition features new templates, forms, and examples and complies with official PMI and PMBOK standards for project management.

concerning pert and cpm: Influence of Psychological Factors on Product Development E.S. Kamata, 2006-01-19 This book focuses on the interrelationship of social, technical, and organizational aspects of and related to the product development process. It originated from activities in practice in industry and research laboratories. In order to ensure relative autonomy from the short-term economic interests of a given industrial branch or specific company, the research for this work was first conducted in pursuit of a PhD thesis intended to provide practice-oriented results. With the ansatz practice - theory - practice, a generalizable approach was achieved. It then evolved to cover additional issues brought forth by recent cases in the aerospace industry, among others. A combination of scientific methodologies is used to focus on the psychological factors that influence the quality of technical product development processes. The basic framework is provided by the grounded theory—a qualitative approach, in which data was not only collected by this author but is extended to cases from the history of technology described in the published literature. The inclusion of historical cases is possible, thanks to the availability of sufficiently detailed descriptions for examination in terms of the grounded theory principles. They

appear in the Appendix. Cases cited were verified by comparing them with contrasting viewpoints from various sources. I was able to examine and complement some cases by contacting persons associated with the programs analyzed. Quantitative studies are also integrated in this research to verify the elements resulting from the grounded theory integration.

concerning pert and cpm: Project Management Theory and Practice, Second Edition

Gary L. Richardson, 2014-10-29 Updated to reflect the Project Management Institute's (PMI's) Project Management Body of Knowledge (PMBOK® Guide), Fifth Edition, the new edition of this bestselling textbook continues to provide a practical and up-to-date overview of project management theory. Project Management Theory and Practice, Second Edition explains project management theory using language that is easy to understand. The book integrates the organizational environment that surrounds a project to supply the well-rounded knowledge of theories, organizational issues, and human behavior needed to manage real-world projects effectively. This edition includes a new chapter on Stakeholder Management, which is a new knowledge area covered in the new PMBOK® Guide. It also provides updated references and a new streamlined organization of chapters. There are several project-related model frameworks sponsored by PMI®, and many of these are covered in this text. Specifically, the book details: Work breakdown structures (WBS) Earned value management (EVM) Enterprise project management (EPMO) Portfolio management (PPM) Professional responsibility and ethics For many of the major sections, the PMI Global Accreditation curriculum learning objectives have been adapted with permission of PMI and used to guide the content. Filled with end-of-chapter questions, scheduling and budgeting problems, and scoping projects, this text is ideal for classroom use and essential reading for anyone seeking project management certification. The book also includes sample empirically oriented worksheets that demonstrate various management decision and analysis-oriented tools.

concerning pert and cpm: Resources in Education , 1971

concerning pert and cpm: *Research in Education* , 1971

concerning pert and cpm: Production Control in Practice Henny Van Ooijen, Corné Dirne,

2024-12-23 Practice-oriented coverage of production planning and control processes for goods and services, written for any industry Production Control in Practice explores the operational control of production and inventory processes in organizations across industries, covering both tangible and intangible products and offering viable, efficient solutions to characteristic production control problems, such as what goods to produce when and how. A number of examples/stylized applications are included to help readers understand and apply the discussed concepts and theories to their own organizations. This book distinguishes between the control of production units and the control of goods flow between these units and the market and discusses various coordination and material supply control mechanisms relevant to supply chains. It also presents a typology of production situations found in practice, using a structured approach to discussing the relevant control decisions for each situation. This book is unique because (basic) control decisions are discussed for the different characteristic Decoupling Point Control and Production Unit Control situations from a holistic point of view, taking into account both mathematical considerations as well as various situational factors. Sample topics covered in Production Control in Practice include: Terminology and concepts used in production control, including complexity, uncertainty, and flexibility Types of release triggers, covering just-in-time versus just-in-case and push versus pull in logistics Horizontal and vertical decomposition, and time series-related forecasting for stationary demand versus demand with trend Order size, covering optimal batch size in case of fixed order size, relaxation of assumptions, and single period considerations MRP systems, covering Material Requirements Planning (MRP-I) and Manufacturing Resource Planning Systems (MRP-II) With excellent coverage of the subject across different products and industries and several examples to help readers follow along, Production Control in Practice is an ideal reference for bachelor students from universities of applied sciences and academic bachelor students, as well as practitioners in related disciplines.

concerning pert and cpm: *Novel Six Sigma DMAIC Approaches to Project Risk Assessment and Management* Bubevski, Vojo, 2024-05-01 In today's fast-paced business environment, project

managers face the daunting challenge of managing risk effectively amid uncertainty. Traditional project management methodologies often lag, leading to missed deadlines, cost overruns, and subpar outcomes. A comprehensive risk management framework is necessary for organizations to be protected from fate's whims, hindering their ability to achieve strategic objectives. The DMAIC Stochastic Method is a groundbreaking approach that combines Six Sigma principles with stochastic modeling to revolutionize project risk management. *Novel Six Sigma DMAIC Approaches to Project Risk Assessment and Management* is a guidebook for implementing the DMAIC Stochastic Method in project management. This innovative methodology provides a systematic way of identifying, assessing, and mitigating risks, ensuring that projects stay on track and deliver the desired results. By integrating deterministic and stochastic models, the DMAIC Stochastic Method offers a more holistic view of risk, enabling managers to make informed decisions and proactively address potential issues.

concerning pert and cpm: Planning and Evaluation of Personnel Management Programs United States. Department of the Army, 1969

concerning pert and cpm: *MANAGEMENT CONTROL SYSTEMS* GHOSH, N., 2005-01-01 This concise but systematic and rigorous text presents an insight into the theory and practice of management control systems in large organizations. It is a fine blend of principles of accounting and concepts from behavioural sciences. The intricate theories of management control are elaborated with the help of real-life examples and case studies drawn from the Indian business arena, most of which are the outcomes of the author's own experience of corporate life. A separate chapter on Mathematical Models for Management Control is intended to assist the reader in solving difficult managerial problems. Primarily designed for the postgraduate students of management and commerce, this book would also be a valuable source of reference for professionals.

concerning pert and cpm: Objective Type Questions in Mechanical Engineering Singh V.P./Pratap Raveesh & Akhai Shalom, Useful book for GATE / IES / UPSC / PSUs and other competitive examinations. Latest objective type questions with answers. About 5000 objective type questions

concerning pert and cpm: *Navy Civil Engineer* , 1965

concerning pert and cpm: Project Scheduling Erik Leuven Demeulemeester, Willy S. Herroelen, 2006-04-11 Our objectives in writing *Project Scheduling: A Research Handbook* are threefold: (1) Provide a unified scheme for classifying the numerous project scheduling problems occurring in practice and studied in the literature; (2) Provide a unified and up-to-date treatment of the state-of-the-art procedures developed for their solution; (3) Alert the reader to various important problems that are still in need of considerable research effort. *Project Scheduling: A Research Handbook* has been divided into four parts. Part I consists of three chapters on the scope and relevance of project scheduling, on the nature of project scheduling, and finally on the introduction of a unified scheme that will be used in subsequent chapters for the identification and classification of the project scheduling problems studied in this book. Part II focuses on the time analysis of project networks. Part III carries the discussion further into the crucial topic of scheduling under scarce resources. Part IV deals with robust scheduling and stochastic scheduling issues. Numerous tables and figures are used throughout the book to enhance the clarity and effectiveness of the discussions. For the interested and motivated reader, the problems at the end of each chapter should be considered as an integral part of the presentation.

concerning pert and cpm: *Managing Multiple Projects* Lowell Dye, 2002-06-04 Details time-efficient and cost-effective strategies to evaluate, select, prioritize, plan, and manage multiple projects. Presents proven methods and practical applications for the development of successful project portfolios and prosperous multiproject environments. Provides useful models and scheduling frameworks for increased quality and productivity.

concerning pert and cpm: *Army JROTC leadership education & training* , 2002

concerning pert and cpm: Army JROTC Leadership Education & Training: Leadership theory and application , 2002

concerning pert and cpm: Production and Operations Management William J. Sawaya, William

C. Giaque, 1986

concerning pert and cpm: North American Tunneling 1988 Levent Ozdemir, 1998-01-01

Grouped into six sections, the papers in this volume address a wide range of issues on the challenges and opportunities facing underground construction, and the use of underground space.

concerning pert and cpm: *Management* , 1968

concerning pert and cpm: *Management, a Continuing Literature Survey with Indexes* , 1969

Related to concerning pert and cpm

What's the difference between "concerning" and "regarding"? One complaint against concerning does stand up: The word is also a preposition meaning in reference to or regarding, and the adjectival concerning can cause confusion when

Difference between 'with reference to', 'with regard to', Concerning and apropos of also mean the same as with regard to. The Oxford English Living Dictionaries defines it in the following way, that shows that apropos of, with

Concerning: 2 wds. Daily Themed Crossword We found the following answers for: Concerning: 2 wds. crossword clue. This crossword clue was last seen on October 5 2021 Daily Themed Crossword puzzle. The

Concerning in textspeak: Abbr. Daily Themed Crossword We found the following answers for: Concerning in textspeak: Abbr. crossword clue. This crossword clue was last seen on November 7 2020 Daily Themed Crossword puzzle

grammar - Comma concerning "in which" sentence - English I would like to know how to set the comma(s) in this sentence? I visited a course in which we read the book "Heart of Darkness" approaching topics such as

Regarding Re: ; what is the correct usage in an email subject line? I want to know what is the recommended way to use Re: in the subject line of an email. I use Re: in the subject line as a shortform of 'in regards to'. Whenever I have used Re:, people have told

Difference between "touching", "about" and "concerning" as a The Macmillan Dictionary regard touching as a formal preposition, and other dictionaries nearly related the prepositions concerning, about, touching as synonyms. So is it

Are the Words "About", "Regarding", and "Concerning" synonyms? @NigelJ, I've included the meanings of these three words on my question, but as you can see, Cambridge Dictionary says that the words Concerning and Regarding are

What do Strunk and White discuss in The Elements of Style What is this section of The Elements of Style discussing? Write to-day, to-night, to-morrow (but not together) with hyphen. Write any one, every one, some one, some time

Should it be "concerned person" or "person concerned"? An office colleague wrote the following in an email: Kindly log a ticket for the same and assign it to the concerned team. I wrote back the following: I believe it should be "Kindly log a tic

What's the difference between "concerning" and "regarding"? One complaint against concerning does stand up: The word is also a preposition meaning in reference to or regarding, and the adjectival concerning can cause confusion when

Difference between 'with reference to', 'with regard to', 'concerning Concerning and apropos of also mean the same as with regard to. The Oxford English Living Dictionaries defines it in the following way, that shows that apropos of, with

Concerning: 2 wds. Daily Themed Crossword We found the following answers for: Concerning: 2 wds. crossword clue. This crossword clue was last seen on October 5 2021 Daily Themed Crossword puzzle. The

Concerning in textspeak: Abbr. Daily Themed Crossword We found the following answers for: Concerning in textspeak: Abbr. crossword clue. This crossword clue was last seen on November 7 2020 Daily Themed Crossword puzzle

grammar - Comma concerning "in which" sentence - English I would like to know how to set the comma(s) in this sentence? I visited a course in which we read the book "Heart of Darkness" approaching topics such as

Regarding Re: ; what is the correct usage in an email subject line? I want to know what is the recommended way to use Re: in the subject line of an email. I use Re: in the subject line as a shortform of 'in regards to'. Whenever I have used Re:, people have

Difference between "touching", "about" and "concerning" as a The Macmillan Dictionary regard touching as a formal preposition, and other dictionaries nearly related the prepositions concerning, about, touching as synonyms. So is it

Are the Words "About", "Regarding", and "Concerning" synonyms? @NigelJ, I've included the meanings of these three words on my question, but as you can see, Cambridge Dictionary says that the words Concerning and Regarding are

What do Strunk and White discuss in The Elements of Style What is this section of The Elements of Style discussing? Write to-day, to-night, to-morrow (but not together) with hyphen. Write any one, every one, some one, some time

Should it be "concerned person" or "person concerned"? An office colleague wrote the following in an email: Kindly log a ticket for the same and assign it to the concerned team. I wrote back the following: I believe it should be "Kindly log a tic

What's the difference between "concerning" and "regarding"? One complaint against concerning does stand up: The word is also a preposition meaning in reference to or regarding, and the adjectival concerning can cause confusion when

Difference between 'with reference to', 'with regard to', Concerning and apropos of also mean the same as with regard to. The Oxford English Living Dictionaries defines it in the following way, that shows that apropos of, with

Concerning: 2 wds. Daily Themed Crossword We found the following answers for: Concerning: 2 wds. crossword clue. This crossword clue was last seen on October 5 2021 Daily Themed Crossword puzzle. The

Concerning in textspeak: Abbr. Daily Themed Crossword We found the following answers for: Concerning in textspeak: Abbr. crossword clue. This crossword clue was last seen on November 7 2020 Daily Themed Crossword puzzle

grammar - Comma concerning "in which" sentence - English I would like to know how to set the comma(s) in this sentence? I visited a course in which we read the book "Heart of Darkness" approaching topics such as

Regarding Re: ; what is the correct usage in an email subject line? I want to know what is the recommended way to use Re: in the subject line of an email. I use Re: in the subject line as a shortform of 'in regards to'. Whenever I have used Re:, people have told

Difference between "touching", "about" and "concerning" as a The Macmillan Dictionary regard touching as a formal preposition, and other dictionaries nearly related the prepositions concerning, about, touching as synonyms. So is it

Are the Words "About", "Regarding", and "Concerning" synonyms? @NigelJ, I've included the meanings of these three words on my question, but as you can see, Cambridge Dictionary says that the words Concerning and Regarding are

What do Strunk and White discuss in The Elements of Style What is this section of The Elements of Style discussing? Write to-day, to-night, to-morrow (but not together) with hyphen. Write any one, every one, some one, some time

Should it be "concerned person" or "person concerned"? An office colleague wrote the following in an email: Kindly log a ticket for the same and assign it to the concerned team. I wrote back the following: I believe it should be "Kindly log a tic

What's the difference between "concerning" and "regarding"? One complaint against concerning does stand up: The word is also a preposition meaning in reference to or regarding, and the adjectival concerning can cause confusion when

Difference between 'with reference to', 'with regard to', 'concerning Concerning and apropos of also mean the same as with regard to. The Oxford English Living Dictionaries defines it in the following way, that shows that apropos of, with

Concerning: 2 wds. Daily Themed Crossword We found the following answers for: Concerning: 2 wds. crossword clue. This crossword clue was last seen on October 5 2021 Daily Themed Crossword puzzle. The

Concerning in textspeak: Abbr. Daily Themed Crossword We found the following answers for: Concerning in textspeak: Abbr. crossword clue. This crossword clue was last seen on November 7 2020 Daily Themed Crossword puzzle

grammar - Comma concerning "in which" sentence - English I would like to know how to set the comma(s) in this sentence? I visited a course in which we read the book "Heart of Darkness" approaching topics such as

Regarding Re: ; what is the correct usage in an email subject line? I want to know what is the recommended way to use Re: in the subject line of an email. I use Re: in the subject line as a shortform of 'in regards to'. Whenever I have used Re:, people have

Difference between "touching", "about" and "concerning" as a The Macmillan Dictionary regard touching as a formal preposition, and other dictionaries nearly related the prepositions concerning, about, touching as synonyms. So is it

Are the Words "About", "Regarding", and "Concerning" synonyms? @NigelJ, I've included the meanings of these three words on my question, but as you can see, Cambridge Dictionary says that the words Concerning and Regarding are

What do Strunk and White discuss in The Elements of Style What is this section of The Elements of Style discussing? Write to-day, to-night, to-morrow (but not together) with hyphen. Write any one, every one, some one, some time

Should it be "concerned person" or "person concerned"? An office colleague wrote the following in an email: Kindly log a ticket for the same and assign it to the concerned team. I wrote back the following: I believe it should be "Kindly log a tic

What's the difference between "concerning" and "regarding"? One complaint against concerning does stand up: The word is also a preposition meaning in reference to or regarding, and the adjectival concerning can cause confusion when

Difference between 'with reference to', 'with regard to', 'concerning Concerning and apropos of also mean the same as with regard to. The Oxford English Living Dictionaries defines it in the following way, that shows that apropos of, with

Concerning: 2 wds. Daily Themed Crossword We found the following answers for: Concerning: 2 wds. crossword clue. This crossword clue was last seen on October 5 2021 Daily Themed Crossword puzzle. The

Concerning in textspeak: Abbr. Daily Themed Crossword We found the following answers for: Concerning in textspeak: Abbr. crossword clue. This crossword clue was last seen on November 7 2020 Daily Themed Crossword puzzle

grammar - Comma concerning "in which" sentence - English I would like to know how to set the comma(s) in this sentence? I visited a course in which we read the book "Heart of Darkness" approaching topics such as

Regarding Re: ; what is the correct usage in an email subject line? I want to know what is the recommended way to use Re: in the subject line of an email. I use Re: in the subject line as a shortform of 'in regards to'. Whenever I have used Re:, people have

Difference between "touching", "about" and "concerning" as a The Macmillan Dictionary regard touching as a formal preposition, and other dictionaries nearly related the prepositions concerning, about, touching as synonyms. So is it

Are the Words "About", "Regarding", and "Concerning" synonyms? @NigelJ, I've included the meanings of these three words on my question, but as you can see, Cambridge Dictionary says that the words Concerning and Regarding are

What do Strunk and White discuss in The Elements of Style What is this section of The Elements of Style discussing? Write to-day, to-night, to-morrow (but not together) with hyphen. Write any one, every one, some one, some time

Should it be "concerned person" or "person concerned"? An office colleague wrote the following in an email: Kindly log a ticket for the same and assign it to the concerned team. I wrote back the following: I believe it should be "Kindly log a tic

What's the difference between "concerning" and "regarding"? One complaint against concerning does stand up: The word is also a preposition meaning in reference to or regarding, and the adjectival concerning can cause confusion when

Difference between 'with reference to', 'with regard to', Concerning and apropos of also mean the same as with regard to. The Oxford English Living Dictionaries defines it in the following way, that shows that apropos of, with

Concerning: 2 wds. Daily Themed Crossword We found the following answers for: Concerning: 2 wds. crossword clue. This crossword clue was last seen on October 5 2021 Daily Themed Crossword puzzle. The

Concerning in textspeak: Abbr. Daily Themed Crossword We found the following answers for: Concerning in textspeak: Abbr. crossword clue. This crossword clue was last seen on November 7 2020 Daily Themed Crossword puzzle

grammar - Comma concerning "in which" sentence - English I would like to know how to set the comma(s) in this sentence? I visited a course in which we read the book "Heart of Darkness" approaching topics such as

Regarding Re: ; what is the correct usage in an email subject line? I want to know what is the recommended way to use Re: in the subject line of an email. I use Re: in the subject line as a shortform of 'in regards to'. Whenever I have used Re:, people have told

Difference between "touching", "about" and "concerning" as a The Macmillan Dictionary regard touching as a formal preposition, and other dictionaries nearly related the prepositions concerning, about, touching as synonyms. So is it

Are the Words "About", "Regarding", and "Concerning" synonyms? @NigelJ, I've included the meanings of these three words on my question, but as you can see, Cambridge Dictionary says that the words Concerning and Regarding are

What do Strunk and White discuss in The Elements of Style What is this section of The Elements of Style discussing? Write to-day, to-night, to-morrow (but not together) with hyphen. Write any one, every one, some one, some time

Should it be "concerned person" or "person concerned"? An office colleague wrote the following in an email: Kindly log a ticket for the same and assign it to the concerned team. I wrote back the following: I believe it should be "Kindly log a tic

Related to concerning pert and cpm

CPM & PERT Weaknesses & Strengths (Houston Chronicle15y) Planning a large-scale project can intimidate even veteran managers. Juggling multiple team members' schedules, setting achievable deadlines and identifying which tasks have to be done and which can

CPM & PERT Weaknesses & Strengths (Houston Chronicle15y) Planning a large-scale project can intimidate even veteran managers. Juggling multiple team members' schedules, setting achievable deadlines and identifying which tasks have to be done and which can

CPM and PERT Analysis (Houston Chronicle12y) Large, complex business projects require thousands of separate activities and can cost millions of dollars. With such high stakes, managing these projects poses a challenge to any large organization

CPM and PERT Analysis (Houston Chronicle12y) Large, complex business projects require thousands of separate activities and can cost millions of dollars. With such high stakes, managing these projects poses a challenge to any large organization

An Algebra for the Analysis of Generalized Activity Networks (JSTOR Daily8y) This paper

generalizes the approach of activity networks, exemplified by PERT and CPM, to networks in which activities and events occur probabilistically and contain logical relationships of a more

An Algebra for the Analysis of Generalized Activity Networks (JSTOR Daily8y) This paper generalizes the approach of activity networks, exemplified by PERT and CPM, to networks in which activities and events occur probabilistically and contain logical relationships of a more

Related Articles

- [sir gawain pdf](#)
- [boris vallejo calendar 2023](#)
- [maya banks 2023](#)

[Back to Home](#)